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1 GAO–08–1051T Information Technology: OMB and Agncies Need to Improve Planning, Man-
agement, and Oversight of Projects Totaling Billions of Dollars. 

Calendar No. 364 
111TH CONGRESS REPORT " ! SENATE 2d Session 111–179 

INFORMATION TECHNOLOGY (IT) INVESTMENT OVER-
SIGHT ENHANCEMENT AND WASTE PREVENTION ACT 
OF 2009 

MAY 5, 2010.—Ordered to be printed 

Mr. LIEBERMAN, from the Committee on Homeland Security and 
Governmental Affairs, submitted the following 

R E P O R T 

[To accompany S. 920] 

The Committee on Homeland Security and Governmental Affairs, 
to which was referred the bill (S. 920) to amend section 11317 of 
title 40, United States Code, to improve the transparency of the 
status of information technology investments, to require greater ac-
countability for cost overruns on Federal information technology in-
vestment projects, to improve the processes agencies implement to 
manage information technology investments, to reward excellence 
in information technology acquisition, and for other purposes, hav-
ing considered the same, reports favorably thereon with an amend-
ment and recommends that the bill do pass. 

I. PURPOSE AND SUMMARY 

S. 920 seeks to improve the federal government’s management of 
its information technology projects and investments. As it stands 
now, the federal government spends more than $40 billion annually 
on major IT investments, with the Government Accountability Of-
fice estimating that nearly one-half of the investments are poorly 
planned, poorly managed, or both.1 

To address these problems, this bill would establish an improved 
process for agencies to manage and monitor progress of large IT in-
vestments. It would require agencies to take specific steps to show 
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sufficient planning and oversight before there is a significant in-
vestment in money; measure whether the investment is achieving 
expected cost, schedule, and performance targets; report to the Of-
fice of Management and Budget and to Congress if a project is ex-
periencing significant problems; and terminate investments that 
fail to meet cost, schedule, and performance targets. 

II. BACKGROUND AND NEED FOR THE LEGISLATION 

Since 2006, the Committee’s Subcommittee on Federal Financial 
Management, Government Information, Federal Services, and 
International Security has held several hearings on the federal gov-
ernment’s information technology acquisition planning and man-
agement. These hearings, along with a number of Government Ac-
countability Office (GAO) reports, have shown that it is difficult for 
stakeholders to stay informed of major Federal IT investments, 
which total billions of dollars each year. For instance, many agen-
cies fail to define why an investment is needed, provide incomplete 
and inaccurate planning documents for the investment, and insuffi-
ciently manage investments according to established standards and 
best practices. In addition, many project managers lack the re-
sources and knowledge necessary to effectively plan and manage 
complex IT investments. 

This bill would establish reporting requirements to inform agen-
cy senior managers, OMB, and Congress when an investment is 
facing critical problems that could negatively impact the success of 
the project. Furthermore, the legislation is intended to give agen-
cies help in properly planning and managing projects, so that they 
can correct unanticipated problems before a project fails. 

An example of the type of project that would have cost less and 
produced better results had this bill’s provisions been in law is the 
Census Bureau’s investment in automating the 2010 Decennial 
Census. Automation of the 2010 Decennial Census was a major ac-
quisition project that required the purchase and management of 
systems, equipment (including handheld computers), and infra-
structure for field staff to use in collecting data for the 2010 Cen-
sus. The Census Bureau initially estimated it would cost $600 mil-
lion for the technology necessary to automate the project. However, 
the automation project had to be significantly changed after project 
managers realized the investment was not proceeding as planned 
and would not meet its goals for cost and performance. 

In 2007, the Census Bureau determined that it would not be fea-
sible to use the handheld computers in the non-response follow-up 
(NRFU) portion of the 2010 Decennial Census, its largest field op-
eration, and that it would accordingly need to revert to a paper- 
based system. The Bureau estimated that reverting to a paper- 
based NRFU, but still using handheld computers for address can-
vassing (which determines residences to receive the Census ques-
tionnaire), would result in a cost increase of the life-cycle cost of 
the 2010 Decennial Census of between $2.2 billion and $3 billion 
in addition to the previously reported estimate of $11.5 billion. Fur-
ther, the automation contract itself was renegotiated in the fall of 
2008 and is now expected to total around $790 million nearly one- 
third more than the original estimate. Despite this increase in con-
tract cost, the Bureau has reverted to a paper-based NRFU and 
will be conducting some of the automation in-house, such as the 
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2 Testimony before the United States House of Representatives Committee on Oversight and 
Government Reform April 9, 2008. ‘‘Progress on the development of the Field Data Collection 
automation program and the Decennial Response Integration System.’’ Accessed December 10, 
2009 at http://oversight.house.gov/images/stories/documents/20081219175944.pdft. 

3 Information Technology: Agencies Need to Establish Comprehensive Policies to Address 
Changes to Projects’ Cost, Schedule, and Performance Goals, GAO–08–925 (Washington, D.C.: 
July 2008). 

4 Earned Value Management Systems (ANSI/EIA 748–B), Copyright© (2007), Information 
Technology Association of America. All Rights Reserved. Reprinted by Permission. 

help desk, support, and some software development. Moving these 
functions in-house is expected to cost the Bureau $97 million. 

Had the IT Investment Oversight Enhancement and Waste Pre-
vention Act of 2009 been enacted prior to the 2010 Decennial Cen-
sus automation contract, the project would have been considered a 
core IT investment at the Census Bureau, and the project would 
have undergone an independent cost estimate for the full lifecycle 
of the project. Then, quarterly reports on the project’s cost, sched-
ule, and performance would have been required. With these addi-
tional planning and monitoring steps in place, the Bureau likely 
would have identified these cost and performance problems in time 
to prevent some of the failures. These mistakes likely led to the 
need to pay an additional $1 billion dollars to revert the 2010 De-
cennial Census process to a paper-based system that will limit the 
use of the handheld computers, reduce the accuracy of the Decen-
nial Census, and unnecessarily waste taxpayer money.2 

GAO found that one of the major contributing factors to federal 
IT investment failures is that agencies continually change the 
originally planned price tag and delivery date for IT investments, 
which essentially masks overall cost, schedule, and performance 
problems.3 Under S. 920, agencies will have to measure progress 
from the original cost, schedule, and performance baselines to avoid 
situations where senior managers and Congress are limited in their 
ability to fully examine the life cycle cost of an investment. 

The bill also requires each agency, in coordination with OMB, to 
identify and report to Congress what it considers to be its core IT 
investments. Core IT investments are defined as investments that 
are a high-dollar value relative to the rest of the IT investments 
undertaken by that agency, critical to the successful mission of the 
agency, and/or incorporate technologies that may be unproven or 
not fully developed. Once core IT investment projects are identified, 
agencies must report annually to Congress on the projects’ primary 
business case and key functional requirements. The bill also re-
quires the agency head to review the primary business case and 
core functionality requirements quarterly and notify Congress of 
any changes within 14 days of the end of each quarter. The agency 
head must also provide an interim report notifying Congress of how 
the changes will affect the cost and ultimate effectiveness of the in-
vestment. 

The bill creates two reporting thresholds that the Committee be-
lieves will help inform Congress about major IT investments that 
are experiencing serious problems. To do this, the bill uses the 
earned value management system (EVM) 4 developed by the Amer-
ican National Standards Institute, and used throughout the indus-
try to manage IT investments. An EVM system is an index that 
takes into account cost, schedule, and performance of an IT project. 
In S. 920, an investment is considered to have crossed reporting 
thresholds if it: (1) ‘‘significantly deviates’’ from the original EVM 
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baseline by 20 percent, or (2) ‘‘grossly deviates’’ from the original 
EVM baseline by 40 percent. If an investment significantly devi-
ates, then the agency head will have to report to Congress and 
GAO, providing information such as the date the deviation deter-
mination was made, the amount of the cost increases and the ex-
tent of schedule delays, as well as changes in the project’s require-
ments and reasonable alternatives to the investment. If a project 
grossly deviates, the agency will have to provide a more detailed 
report to Congress and GAO, conduct specific project analyses, de-
velop a new baseline for the project, and designate the project as 
a core IT investment. 

III. LEGISLATIVE HISTORY 

Senator Carper introduced S. 920 on April 28, 2009. The bill was 
read twice and referred to the Committee on Homeland Security 
and Governmental Affairs. Chairman Lieberman, Ranking Minor-
ity Member Collins and Senator Voinovich cosponsored S. 920. 

The Subcommittee on Federal Financial Management, Govern-
ment Information, Federal Services, and International Security 
held a hearing on April 28, 2009, titled, ‘‘Government 2.0: 
Transitioning America into the 21st Century and a Digital Future.’’ 
The Committee received testimony from the Honorable Vivek 
Kundra, Administrator, Office of Electronic Government and Infor-
mation Technology and Federal Chief Information Officer; David 
Powner, Director, Information Technology Issues, U.S. Government 
Accountability Office; The Honorable Karen Evans, former Admin-
istrator for Electronic Government and Information Technology 
(OMB); and Phillip Bond, President and Chief Executive Officer of 
TechAmerica. The witnesses focused their testimony on the need 
for agencies to be more transparent with their investments in order 
to better manage cost, schedule, and performance. In addition, the 
witnesses agreed that agencies need to better implement the prin-
ciples of Earned Value Management in order to reduce the risk of 
cost overruns and schedule delays. 

The Committee considered S. 920 on May 20, 2009, adopted the 
Carper substitute amendment, and ordered the bill reported favor-
ably, both by unanimous consent. Members present for consider-
ation of both the substitute amendment and the bill were Chair-
man Lieberman; Senators, Akaka, Carper, Pryor, McCaskill, and 
Burris; Ranking Minority Member Collins; and Senators Coburn, 
and Voinovich. 

IV. SECTION-BY-SECTION ANALYSIS 

Section 1. Short title 
Section 1 designates the name of the Act as the ‘‘Information 

Technology Investment Oversight Enhancement and Waste Preven-
tion Act of 2009.’’ 

Section 2. Findings 
Section 2 states Congress’ findings with respect to Federal IT in-

vestments, including that agencies have struggled with high risk 
and complex IT investments and that Congress has historically 
been caught off-guard by IT investments that seemed like they 
were on budget, but ended up costing taxpayers hundreds of mil-
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lions of dollars more than expected. The findings also state Con-
gress’ belief that OMB can help better inform Congress and the 
American taxpayers of the true costs and status of IT investments 
through mechanisms that provide real time project management 
information and force agencies to improve the accuracy and reli-
ability of project management information. 

Section 3. Real-time transparency of IT investment projects 
Section 3 requires the Office of Management and Budget to es-

tablish and maintain a website that will provide accurate informa-
tion on the status of all major IT investments. The website, also 
known as a ‘‘dashboard,’’ will show current and projected future 
cost, schedule, and performance information. OMB and federal 
agencies can use the website to cost-effectively satisfy the reporting 
requirements established in the bill. Congress can also use the 
website to track progress of major IT investments and identify 
when those investments may be falling behind the cost, schedule, 
and performance expectations of the project. It is the intent of the 
Committee that, based on the successful implementation of the 
website, OMB should expand the website to include information on 
other major capital investments including, but not limited to, weap-
ons acquisitions, satellites, construction projects, and environ-
mental cleanup. 

Section 4. IT Investments projects 

Subsection 4(a) Significant and Gross Deviations 
Section 4(a) amends Section 11317 of Title 40, United States 

Code. The section-by-section analysis (subsections a through f) 
below refers to the new Section 11317, as amended by this bill. 

Subsection (a) Definitions 
Paragraph (a)(1) defines the term ‘‘agency head’’ as the person 

within the agency primarily responsible for the information tech-
nology investment. 

Paragraph (a)(2) defines the ‘‘ANSI EIA 748 B standard’’ by cross 
referencing a standard jointly established by the American Na-
tional Standards Institute and the Electronic Industries Alliance. 
That standard lays out several best practice guidelines that govern-
ment project managers should follow if an investment is to be de-
livered within an acceptable cost and schedule. For example, the 
standard requires that project managers break investments into 
smaller, more manageable deliverables, and then, as the project 
progresses, measure whether the investment is meeting the ex-
pected deliverables. The standard is seen by project management 
experts as one of the most effective ways to manage risk and re-
duce cost and schedule overruns. 

Paragraph (a)(3) identifies the congressional committees to which 
the bill directs reports required under it. 

Paragraph (a)(4) states that the Chief Information Officer (CIO) 
at the Department level agency is primarily responsible for the IT 
project under review. 

Paragraph (a)(5) defines ‘‘core IT investment project’’ as an IT in-
vestment project that the CIO, with approval of the agency head, 
designates as such. The designation criteria, further detailed in 
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paragraph (b), include: the project’s criticality to the mission, high- 
dollar value, use of unproven technologies and/or risk of a signifi-
cant negative impact to the agency if the project fails, relative to 
the other major IT investments in the agency. The CIO and agency 
head are the individuals most intimately familiar with the various 
IT projects and mission of the agency, so they are in the best posi-
tion to determine which projects are most critical and risky to their 
agency. Thus, the CIO and agency head are tasked with the re-
sponsibility to identity these projects. 

Paragraph (a)(6) states that the term ‘‘Director’’ refers to the Di-
rector of the Office of Management and Budget. 

Paragraph (a)(7) defines the term ‘‘Earned Value Management’’ 
(EVM) as the cost, schedule, and performance data used to deter-
mine a project’s status. The EVM for each agency’s projects must 
be developed in accordance with the ANSI EIA–748 B standard, de-
fined above. 

Paragraph (a)(8) defines the term ‘‘grossly deviated’’ as a vari-
ance of 40 percent or more from the original cost and schedule ex-
pectations. This means that if any major IT investment project’s 
EVM cost, schedule, or performance indicators deviate 40 percent 
or more from its original baseline, the project will be considered to 
have grossly deviated, thereby triggering the remedial actions set 
forth in section (e)(3). 

Paragraph (a)(9) defines the term ‘‘independent government cost 
estimate’’ to mean an examination conducted by a third party not 
involved in the project and who provides a neutral and nonbiased 
analysis of the IT investment. The independent government cost 
estimate is intended to ensure that the agency and the contractor 
take proper steps to plan, acquire, and implement the investment 
appropriately. 

Paragraph (a)(10) defines an ‘‘IT investment project’’ as an in-
vestment that requires special management attention, requires sig-
nificant agency resources, is responsible for obligating over 
$500,000 annually, or has significant program or policy implica-
tions. This definition is consistent with OMB’s definition of a major 
IT investment. However, it is the intent of the Committee that 
OMB shall develop a consistent and uniform government-wide defi-
nition of information technology that applies to investments that 
significantly incorporate information technology hardware and soft-
ware such as satellites and weapons systems. 

Paragraph (a)(11) defines the term ‘‘life cycle cost’’ to mean the 
total cost of an IT investment, which encompasses planning, re-
search and development, modernization, enhancement, operation, 
and maintenance. 

Paragraph (a)(12) defines the ‘‘original baseline’’ as the agreed 
upon cost, schedule, and performance parameters of an IT invest-
ment. The original baseline, also known as a performance measure-
ment baseline or PMB should be developed at the beginning of the 
project, using EVM standards and approved by OMB. This original 
baseline shall be used through the course of the project, unless 
there is a gross deviation. Following a gross deviation, a new EVM 
baseline (also known as a rebaseline) must be established, as re-
quired for remedial action in section (e)(3). This new EVM baseline 
will, once established after a gross deviation, be considered an 
original baseline. 
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Paragraph (a)(13) defines ‘‘significantly deviated’’ as an EVM 
variance that is at least 20 percent from the original baseline. This 
means that if any major IT investment project’s EVM cost, sched-
ule, or performance indicators deviate 20 percent or more from its 
original baseline, the project will be considered to have signifi-
cantly deviated, thereby triggering the remedial actions set forth in 
section (d)(2). 

Subsection (b). Core IT Investment Projects Designation 
Subsection (b) requires the CIO, with approval from the agency 

head, to designate those IT investment projects that are most crit-
ical to the agency’s mission as ‘‘core IT investment projects.’’ The 
designation may be based on whether the IT investment represents 
a higher dollar value relative to the rest of the portfolio, is critical 
to the successful mission of the agency, incorporates unproven or 
undeveloped technology, or whether the project would have a sig-
nificant negative impact on the successful completion of the agency 
mission if the project experienced significant cost, schedule, or per-
formance deviations. 

Subsection (c). Cost, Schedule, and Performance Reports 
Subsection (c) designates the reporting requirements for agencies 

on all IT investments. The bill requires that the project manager 
for the investment must submit, within 14 calendar days after each 
fiscal quarter, a descriptive report to the CIO. This report should 
include the current cost, schedule, and performance for all projects 
under the project manager’s supervision; a description of the origi-
nal cost, schedule, and performance benchmarks for the invest-
ment; any variance in the cost, schedule, or performance of the in-
vestment since the commencement of the project; and a declaration 
of any known, expected, or anticipated changes to the original or 
current baseline description. However, if a project manager deter-
mines that an IT investment has deviated according to definitions 
established in paragraph (a)(8) and paragraph (a)(13) before the 
end of the fiscal quarter, then the project manager must within 14 
days of the determination submit a descriptive report including the 
same information to the CIO. 

Subsection (d). Determination of Significant Deviation 
Subsection (d) requires CIOs to report to Congress any major IT 

investments which have ‘‘significantly deviated,’’ as defined in 
paragraph (a)(13). A CIO makes this determination based on a re-
port from the project manager as described in subsection (c). Upon 
the significant deviation determination, the CIO must notify the 
agency head and issue a report to Congress and GAO, which in-
cludes the date the CIO determined the project deviated; the 
amount of the cost increase and schedule delay for delivery; any 
change in requirements from the original contract; the reason for 
the differences between the project manager’s, contractor’s, and any 
independent analysis estimated cost for the investment; the rea-
sons why the investment has deviated from cost, schedule or per-
formance benchmarks; and a summary of the plan of action to cor-
rect the deviation. The agency head must submit this report to 
Congress and GAO within 21 calendar days after the determina-
tion of a significant deviation. 
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Subsection (e). Determination of Gross Deviation 
Subsection (e) requires CIOs to submit a report described in sub-

section (c) to Congress upon the project manager’s determination 
that the IT investment has grossly deviated, as defined in para-
graph (a)(8). If the project has not been previously reported as 
grossly deviated then the agency head must submit a report to 
Congress that includes the date the CIO determined the invest-
ment had grossly deviated; whether the project was previously re-
ported as significantly deviated under subsection (d) or grossly de-
viated under this subsection; incorporation of all previous reports 
to Congress on the investment by reference; updated information 
as required under subsection (d); and a comprehensive plan of ac-
tion to remedy the gross deviation with milestones to control future 
cost, schedule, and performance deviations in the future. In addi-
tion, the agency head must submit to Congress a report that de-
scribes the primary business case and key functional requirements 
of the investment; any portions of the investment that may be fea-
sibly procured under a fixed-price contract; a certification by the 
agency head that all technical requirements have been reviewed 
and are aligned with the primary business case; a description of 
any changes to the primary business case or functional require-
ments since the project’s inception; and an independent cost esti-
mate by an entity approved by OMB. The agency must also submit 
to Congress an analysis of the business goals that the project was 
originally designed to address; an analysis of what project 
deliverables remain to be completed to achieve the business goals 
defined; the three most cost-effective alternative approaches to 
achieve the business goals defined; a cost-benefit analysis that com-
pares the three most cost-effective alternative approaches with the 
current investment; and a cost-benefit analysis of termination of 
the project without choosing any of the three alternative ap-
proaches; a new cost, schedule, and performance baseline that is 
consistent with the independent government cost estimate; and a 
designation by the agency that the project is considered a core IT 
investment under subsection (b). 

The agency head must report the information required under this 
subsection to Congress within 45 calendar days after the end of the 
fiscal quarter or interim determination and ensure the completion 
of the remedial actions as reported by the agency within 180 cal-
endar days. If the agency head fails to complete the remedial action 
within 180 calendar days, then additional funds may not be spent 
on the investment. 

The bill allows an exception to the reporting and analyses re-
quirements, which states that the CIO, in coordination with the 
agency head and OMB Director, may forgo completion of any ele-
ment of a report or analysis if it is determined that those elements 
are not relevant to the understanding of the difficulties facing the 
project or further continuation of the project in a timely and cost- 
efficient manner. If the CIO chooses to forgo such reporting or 
analysis, the CIO must explain to Congress the basis for the CIO’s 
decision to exclude any element of the report or analysis not pro-
vided. The purpose of allowing for such an exception is so that if 
an element of the reporting or analyses required under this section 
does not pertain to the IT investment project that has deviated 
and/or whose inclusion would not be beneficial in bringing the 
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project back on track, the agency does not have to conduct work to 
provide irrelevant information to Congress. The requirement that 
the CIO must provide the basis for not including any omitted ele-
ment is intended to ensure that the CIO can sufficiently explain 
why the information would not be pertinent. 

Subsection (f). Additional Requirements for Core IT In-
vestment Project Reports 

Subsection (f) outlines additional planning requirements for 
those IT projects designated as core IT investments by the agency 
head. First, this section requires that an IT project identified as 
grossly deviated under subsection (e) must be designated as a core 
IT project, as defined under subsection (b) in the next budget sub-
mission. In addition, those IT investments that are listed as core 
IT investments must be tracked by the agency head on a quarterly 
basis. The bill would require the agency head to notify Congress 
within 14 days following the end of the fiscal quarter if there are 
any changes to the primary business case or key functional require-
ments and explain the changes and impact the changes will have 
on the cost and ultimate effectiveness of the project. Further, if the 
CIO determines the core IT investment would have deviated as de-
fined under subsection (a) without a change in the primary busi-
ness case or key functional requirements, then the agency head 
must fulfill and submit the requirements under subsection (d) or 
subsection (e) depending on the deviation. 

Subsection 4(b). Inclusion in the Budget Submitted to Con-
gress 

Subsection 4(b) requires agencies to include the reports des-
ignated under subsection (f) of Section 11317 of Title 40, as amend-
ed by this bill, in their annual budget submissions to Congress. 

Subsection 4(c). Improvement of Information Technology Ac-
quisition and Development 

Section 4(c) amends Section 11319 of Title 40, United States 
Code. The section-by-section analysis below refers to the new Sec-
tion 11319, as amended by this bill. 

Subsection (a). Purpose 
Subsection (a) explains the purposes of the section. The purposes 

are that agencies will meaningfully examine current internal proc-
esses used to plan, manage, and deliver IT investments and con-
sistently improve delivery of superior IT products and services on 
time and within budget. 

Subsection (b). OMB Guidance 
Subsection (b) requires OMB to develop and oversee the imple-

mentation of guidance established under this section within 180 
calendar days of enactment of this bill. It is the intent of the Com-
mittee that OMB will, to the extent possible, ensure agency pro-
grams are consistent government wide, but will allow agencies 
enough flexibility to tailor programs to ensure success. 
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Subsection (c). Establishment of Program 
Subsection (c) requires each CIO, upon approval of the agency 

head, to establish a program to improve IT processes within 120 
calendar days of enactment. 

Subsection (d). Program Requirements 
Subsection (d) specifies the requirements of the program man-

dated by subsection (c). The Committee expects that if agencies 
have not already done so, they will establish and continually up-
date a documented process for IT acquisition planning, require-
ments development and management, project management and 
oversight, earned-value management, and risk management. Fur-
ther, this subsection requires agencies to develop metrics that can 
be monitored in near real-time through an easy to understand 
‘‘dashboard,’’ consistent with the goals of Section 3 of this bill, ap-
propriate for project management and that appropriately monitor 
the process and development status of IT investments, and achieve-
ment of stated program and investment outcomes. In addition, the 
subsection recognizes that there is a government-wide workforce 
shortage of key personnel required to manage highly complex IT in-
vestments. Therefore, the subsection requires agencies to develop a 
process to ensure that key program personnel have the appropriate 
level of experience, training, and education from an institute recog-
nized by the Director of OMB. Lastly, the subsection requires that 
agencies develop an appropriate and effective process for CIOs to 
intervene and stop funding of an IT investment if the project is at 
risk of not achieving its major milestones. It is the expectation of 
the Committee that agencies will give CIOs clear and direct au-
thority to intervene or stop funding at any point in the process of 
planning, managing, and delivering an IT investment. 

Subsection (e). Annual Report to OMB 
Subsection (e) requires agency heads to submit an annual report 

to OMB. The report must include, among other elements, a detailed 
summary of the program’s accomplishments, the status of imple-
mentation, and the metrics used to determine the program’s suc-
cess. 

Subsection (f). Annual Report to Congress 
Subsection (f) establishes reporting requirements for OMB and 

Congress to ensure agencies are appropriately and efficiently im-
plementing subsection (d). 

Section 5. Major Automated Information System Programs 

Subsection 5(a). Definitions 
Subparagraph 5(a)(1) amends the section heading of Section 

2445a of title 10 of the U.S. Code to read ‘‘Section 2445a. Defini-
tions.’’ 

Subparagraph 5(a)(2) and Subparagraph 5(a)(3) make technical 
corrections to Title 10 of the U.S. Code that harmonize, to the ex-
tent possible, the definitions and requirements established by S. 
920 for civilian agencies with those requirements under Title 10 of 
the U.S. Code for the Department of Defense. These subparagraphs 
also ensure that the CIO continues to be the Department lead for 

VerDate Mar 15 2010 08:09 May 08, 2010 Jkt 056260 PO 00000 Frm 00014 Fmt 6659 Sfmt 6602 E:\HR\OC\SR179.XXX SR179pw
al

ke
r 

on
 D

S
K

8K
Y

B
LC

1P
R

O
D

 w
ith

 H
E

A
R

IN
G



11 

overseeing IT investments, avoiding duplicative efforts, preventing 
capability gaps, and ensuring that older and newer systems are 
compatible and interoperable. 

For example, Subparagraphs 5(a)(3) requires the Department of 
Defense to track IT investments with an appropriate EVM project 
management system that shows accurate and reliable cost, sched-
ule, and performance information. If DOD finds that investments 
deviate by 15 to 25 percent from the established baseline based on 
the EVM system, then DOD will be required to include information 
on troubled projects similar to civilian agencies as required under 
section 4. 

Subsection 5(b). Cost, Schedule, and Performance Infor-
mation 

Subsection 5(b) mirrors subsection 4 and enhances current Title 
10 significant and critical change planning and reporting require-
ments for the Department of Defense to make them consistent with 
requirements S. 920 establishes for civilian agencies. 

Section 6. IT SWAT 
Subsection 6(a) establishes the purpose of the IT SWAT (Signifi-

cant Waste Avoidance Team) as providing a resource to assist 
agencies in avoiding deviations as defined in subsection 4(a) of the 
bill. 

Subsection 6(b) directs the E-Government Administrator to es-
tablish the IT SWAT within 180 calendar days after the enactment 
of the act to carry out subsection 4(a). The individuals on the IT 
SWAT shall be highly trained and experienced program managers 
who are trained to the Senior/Expert level according to the Federal 
Acquisition Certification for Program and Project Managers, or who 
have comparable education, certification, training, and experience 
to successfully manage high-risk IT investment projects. The OMB 
Director will determine the number of individuals who serve on 
each IT SWAT. 

Subsection 6(c) requires OMB to identify consultants outside of 
government who have expert knowledge in IT program and risk 
management. If OMB decides that a team of IT experts is needed, 
OMB can hire on a limited-time basis consultants from the private 
sector. However, the number of consultants that are hired from the 
private sector cannot equal more than 20 percent of any IT SWAT. 
The remaining 80 percent of the IT SWAT members must be fed-
eral government employees. Further, consultants that have an es-
tablished relationship with an organization that is under review 
may not participate in the assessment. This subsection gives the E- 
Government Administrator the ability to enter into competitively 
bid contracts with one or more qualified consultants. 

Subsection 6(d) requires the E-Government Administrator to de-
termine whether an IT investment may deviate as defined in Sec-
tion 4 of the bill. If a project is reasonably suspected to deviate in 
the future or lacks information that will allow the E-Government 
Administrator to accurately assess the investment, then the section 
directs OMB to recommend the assignment of one or more mem-
bers from the IT SWAT to assess the project. The costs for the as-
sessment would be paid for by the IT investment project being as-
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sessed. The E-Government Administrator shall monitor the 
progress being made by the IT SWAT. 

Subsection 6(e) requires the E-Government Administrator to rec-
ommend that the agency head take steps to reduce and avoid any 
deviations in cost, schedule, and performance if potential problems 
are found during the assessment under subsection 6(d). The E-Gov-
ernment Administrator can recommend that the agency provide 
training or mentoring to improve the qualifications of the program 
manager; replace the program manager or other staff; supplement 
the program manager with highly qualified federal government em-
ployees or independent contractors; terminate the IT investment; or 
hire an independent contractor to report directly to senior manage-
ment and the E-Government Administrator. 

Subsection 6(f) allows the OMB E-Government Administrator to 
reprogram amounts within an agency to pay for an assessment 
under subsection 6(d) and to notify the Congressional committees 
on appropriations of any such reprogramming. 

Subsection 6(g) requires the Director of OMB to include in the 
annual E-Government report a detailed summary of the composi-
tion and activities of the IT SWAT, including the number and 
qualifications of individuals on the IT SWAT; a description of the 
IT investment projects that the IT SWAT assessed and worked on 
during the previous fiscal year; the major issues that necessitated 
the involvement of the IT SWAT and whether the issues were re-
solved; whether or not issues were resolved and any plans the 
agency head has to resolve these issues; a breakdown of the 
sources and amounts OMB and federal agencies spent to support 
the activities of the IT SWAT; and a determination of whether the 
IT SWAT was effective in reducing the number of IT investment 
projects that deviate as defined in Section 4. 

Section 7. Awards for Personnel for Excellence in the Acquisition of 
Information System and Information Technology 

Subsection 7(a) requires the Director of the Office of Personnel 
Management to develop policy and guidance for agencies to recog-
nize excellent performance by federal government employees or 
teams of federal government employees in acquisition of IT sys-
tems. 

Subsection 7(b) requires that any award program developed 
under subsection 7(a) should use, to the extent practical, objective 
outcome performance measures and include procedures for individ-
uals to be nominated and evaluated. 

Subsection 7(c) allows the Director of the Office of Personnel 
Management and Director of Office of Management and Budget to 
develop guidance policy to provide rewards for federal government 
employees who receive recognition under subsection 7(b). 

V. EVALUATION OF REGULATORY IMPACT 

Pursuant to the requirement of paragraph 11(b)(1) of rule XXVI 
of the Standing Rules of the Senate the Committee has considered 
the regulatory impact of this bill. CBO states that there are no 
intergovernmental or private-sector mandates as defined in the Un-
funded Mandates Reform Act and no costs on State, local, or tribal 
governments. The legislation contains no other regulatory impact. 
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VI. CONGRESSIONAL BUDGET OFFICE COST ESTIMATE 

JUNE 26, 2009. 
Hon. JOSEPH I. LIEBERMAN, Chairman, 
Committee on Homeland Security and Governmental Affairs, U.S. 

Senate, Washington, DC. 
Dear Mr. Chairman: The Congressional Budget Office has pre-

pared the enclosed cost estimate for S. 920, the Information Tech-
nology (IT) Investment Oversight Enhancement and Waste Preven-
tion Act of 2009. 

If you wish further details on this estimate, we will be pleased 
to provide them. The CBO staff contact is Matthew Pickford. 

Sincerely, 
DOUGLAS W. ELMENDORF. 

Enclosure. 

S. 920—Information Technology (IT) Investment Oversight En-
hancement and Waste Prevention Act of 2009 

S. 920 would amend federal law regarding the oversight of 
project plans for information technology (IT) systems. The legisla-
tion would require chief information officers to identify critical IT 
projects and would subject each IT project to additional reporting, 
planning, and monitoring requirements, including corrective ac-
tions for projects that fail to meet applicable standards. In addi-
tion, the legislation would establish a group of information tech-
nology experts, administered by the Office of Management and 
Budget (OMB), to respond to problems with IT projects. Finally, S. 
920 would authorize agencies to provide awards (including cash) to 
federal employees for excellence in IT acquisition, subject to the 
availability of appropriated funds. 

CBO estimates that implementing S. 920 would cost about $30 
million per year, or $150 million over the 2010–2014 period, pri-
marily for the additional reporting requirements, subject to the 
availability of appropriated funds. The bill would have no effect on 
direct spending or revenues. 

Most of the provisions of S. 920 would expand the current prac-
tices of the federal government. Under the Clinger-Cohen Act of 
1996, agencies are required to analyze, track, and evaluate the 
risks and results of major capital investments in IT systems. To ac-
complish this, OMB uses a Management Watch List to monitor and 
plan agencies’ IT investments. OMB also evaluates each agency’s 
capability to manage its investments. 

Based on information from OMB and various agencies, CBO ex-
pects that complying with the reporting provisions of S. 920 would 
increase the administrative expenses of most federal agencies, but 
because of the large number of agencies and computer systems in-
volved, we cannot precisely estimate the likely total costs. Accord-
ing to the Government Accountability Office (GAO), about $71 bil-
lion will be spent on IT projects by the federal government in 2009. 
In addition, GAO has reported that OMB and federal agencies have 
identified more than 400 IT projects—costing $25.2 billion in 
2008—as being poorly planned, poorly performing, or both. CBO ex-
pects that the legislation would require additional quarterly status 
reports and detailed corrective action plans for a significant num-
ber of those troubled IT projects. We estimate that implementing 
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the bill would increase the cost of such projects by a total of $25 
million a year over the 2010–2014 period. 

Reporting costs over the 2010–2014 period would generally come 
from agencies’ salary and expense budgets. In addition, there could 
be additional costs to implement and deploy the IT response group 
and to provide for awards to IT employees. Those costs also would 
be subject to the availability of appropriated funds, and we esti-
mate that they would total around $5 million a year, depending on 
the number of employees deployed or awarded. 

S. 920 contains no intergovernmental or private-sector mandates 
as defined in the Unfunded Mandates Reform Act and would not 
affect the budgets of state, local, or tribal governments. 

The CBO staff contact for this estimate is Matthew Pickford. The 
estimate was approved by Peter H. Fontaine, Assistant Director for 
Budget Analysis. 

VII. CHANGES IN EXISTING LAWS, AS REPORTED 

In compliance with paragraph 12 of rule XXVI of the Standing 
Rules of the Senate, the following changes in existing law made by 
the bill, as reported, are shown as follows: (existing law proposed 
to be omitted is enclosed in øblack brackets¿, new matter is printed 
in italic, existing law in which no change is proposed is shown in 
roman): 

UNITED STATES CODE 

* * * * * * * 

TITLE 10—ARMED 

* * * * * * * 

Subtitle A—General Military Law 

* * * * * * * 

PART IV—SERVICE SUPPLY, AND PROCUREMENT 

* * * * * * * 

CHAPTER 144A—MAJOR AUTOMATED INFORMATION 
SYSTEM PROGRAMS 

* * * * * * * 

§ 2445a. Definitions 
(a) MAJOR AUTOMATED INFORMATION SYSTEM PROGRAM.—In this 

chapter ø10 USCS §§ 2445a et seq.¿, the term ‘‘major automated in-
formation system program’’ means a Department of Defense pro-
gram for the acquisition of an automated information system (ei-
ther as a product or a service) if— 

(1) the program is designated by the Secretary of Defense, or 
a designee of the Secretary, as a major automated information 
system program; øor¿ 

(2) the dollar value of the program is estimated to exceed— 
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(A) $32,000,000 in fiscal year 2000 constant dollars for 
all program costs in a single fiscal year; 

(B) $126,000,000 in fiscal year 2000 constant dollars for 
all program acquisition costs for the entire program; or 

(C) $378,000,000 in fiscal year 2000 constant dollars for 
the total life-cycle costs of the program (including oper-
ation and maintenance costs)ø.¿; or 

(3) the Chief Information Officer, with the approval of the 
Secretary of Defense, determines that the program— 

(A) delivers a capability critical to the successful comple-
tion of the mission of the Department of Defense, or a por-
tion of such mission; 

(B) incorporates unproven or previously undeveloped 
technology to meet primary program technical require-
ments; or 

(C) would have a significant negative impact on the suc-
cessful completion of the mission of the Department of De-
fense if the program experienced significant cost, schedule, 
or performance deviations. 

(b) ADJUSTMENT.—The Secretary of Defense may adjust the 
amounts (and base fiscal year) set forth in subsection (a) on the 
basis of Department of Defense escalation rates. An adjustment 
under this subsection shall be effective after the Secretary trans-
mits a written notification of the adjustment to the congressional 
defense committees. 

(c) INCREMENTS.—In the event any increment of a major auto-
mated information system program separately meets the require-
ments for treatment as a major automated information system pro-
gram, the provisions of this chapter ø10 USCS §§ 2445a et seq.¿ 
shall apply to such increment as well as to the overall major auto-
mated information system program of which such increment is a 
part. 

(d) OTHER MAJOR INFORMATION TECHNOLOGY INVESTMENT PRO-
GRAM.—In this chapter, the term ‘‘other major information tech-
nology investment program’’ means the following: 

(1) An investment that is designated by the Secretary of De-
fense, or a designee of the Secretary, as a ‘‘pre-Major Auto-
mated Information System’’ or ‘‘pre-MAIS’’ program. 

(2) Any other investment in automated information system 
products or services that is expected to exceed the thresholds 
established in subsection (a), as adjusted under subsection (b), 
but is not considered to be a major automated information sys-
tem program because a formal acquisition decision has not yet 
been made with respect to such investment. 

(e) DEFINITIONS.—In this chapter: 
(1) CHIEF INFORMATION OFFICER.—The term ‘‘Chief Informa-

tion Officer’’ means the Chief Information Officer of the Depart-
ment of Defense, designated under section 3506(a)(2) of title 44. 

(2) EARNED VALUE MANAGEMENT.—The term ‘‘Earned Value 
Management’’ means the cost, performance, and schedule data 
used to determine the status of a major automated information 
system program that has been developed in accordance with the 
ANSI EIA–748–B Standard. 

(3) INDEPENDENT GOVERNMENT COST ASSESSMENT.—The term 
‘‘independent government cost assessment’’ means a pragmatic 
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and neutral analysis, assessment, and quantification of all 
costs and risks associated with a major automated information 
system program developed and submitted by the Director of 
Independent Cost Assessment. 

§ 2445b. Cost, schedule, and performance information 
(a) SUBMITTAL OF COST, SCHEDULE, AND PERFORMANCE INFORMA-

TION.—The Secretary of Defense shall submit to øCongress¿ the Of-
fice of Management and Budget, the Government Accountability Of-
fice, the Committee on Homeland Security and Governmental Af-
fairs of the Senate, and the Committee on Oversight and Govern-
ment Reform of the House of Representatives each calendar year, 
not later than 45 days after the President submits to Congress the 
budget for a fiscal year under section 1105 of title 31 ø31 USCS 
§ 1105¿, budget justification documents regarding cost, schedule, 
and performance for each major automated information system pro-
gram and each other major information technology investment pro-
gram for which funds are requested by the President in the budget. 

(b) ELEMENTS REGARDING MAJOR AUTOMATED INFORMATION SYS-
TEM PROGRAMS.—The documents submitted under subsection (a) 
with respect to a major automated information system program 
shall include detailed and summarized information with respect to 
the automated information system to be acquired under the pro-
gram, and shall specifically include each of the following: 

(1) The development schedule, including major milestones. 
(2) The implementation schedule, including estimates of 

milestone dates, initial operational capability, and full oper-
ational capability. 

(3) Estimates of development costs and full life-cycle costs. 
(4) A summary of key performance parameters. 
(5) A description of the primary business case and key func-

tional requirements for the program, including an analysis of 
alternatives. 

(6) An identification and description of any portions of the 
program that have technical requirements of sufficient clarity 
that such portions may be feasibly procured under firm, fixed- 
price contracts. 

(7) An independent government cost assessment for the project 
provided by the Director of Independent Cost Assessment. 

(8) Certification by the Chief Information Officer that all 
technical and business requirements have been reviewed and 
validated to ensure alignment with the reported business case. 

(9) Any changes to the primary business case or key func-
tional requirements which have occurred since the inception of 
the program. 

(c) BASELINE.— 
(1) For purposes of this chapter ø10 USCS §§ 2445a et seq.¿, 

the initial submittal øto Congress¿ of the documents required 
by subsection (a) with respect to a major automated informa-
tion system program shall constitute the original estimate or 
information originally submitted on such program for purposes 
of the reports and determinations on program changes in sec-
tion 2445c of this title. 

(2) An adjustment or revision of the original estimate or in-
formation originally submitted on a program may be treated as 
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the original estimate or information originally submitted on 
the program if the adjustment or revision is the result of a crit-
ical change in the program covered by section 2445c(d) of this 
title ø10 USCS § 2445c(d)¿. 

(3) In the event of an adjustment or revision to the original 
estimate or information originally submitted on a program 
under paragraph (2), the Secretary of Defense shall include in 
the next budget justification documents submitted under sub-
section (a) after such adjustment or revision a notification to 
the Office of Management and Budget, the Government Ac-
countability Office, the Committee on Armed Services of the 
Senate, the Committee on Armed Services of the House of Rep-
resentatives, the Committee on Homeland Security and Govern-
mental Affairs of the Senate, and the Committee on Oversight 
and Government Reform of the House of Representatives øthe 
congressional defense committees¿ of such adjustment or revi-
sion, together with the reasons for such adjustment or revision. 

(d) ELEMENTS REGARDING OTHER MAJOR INFORMATION TECH-
NOLOGY INVESTMENT PROGRAMS.—With respect to each other major 
information technology investment program, the information re-
quired by subsection (a) may be provided in the format that is most 
appropriate to the current status of the program. 

§ 2445c. Reports: quarterly reports; reports on program 
changes 

(a) QUARTERLY REPORTS BY PROGRAM MANAGERS.—The program 
manager of a major automated information system program or 
other major information technology investment program shall, on a 
quarterly basis, submit to the senior Department of Defense official 
responsible for the program a written report øidentifying¿ that— 

(1) identifies any variance in the projected development 
schedule, implementation schedule, life-cycle costs, or key per-
formance parameters for the major automated information sys-
tem or information technology investment to be acquired under 
the program from such information as originally submitted øto 
Congress¿ under section 2445b of this title ø10 USCS 
§ 2445b¿;ø.¿ 

(2) describes the cost, schedule, and performance of all pro-
grams under the program manager’s supervision; 

(3) provides the original and current program cost, schedule, 
and performance benchmarks for each program under the pro-
gram manager’s supervision; 

(4) for each program under the program manager’s super-
vision, any known, expected, or anticipated changes to program 
schedule milestones or program performance benchmarks in-
cluded as part of the original or current baseline description. 

(b) SENIOR OFFICIALS RESPONSIBLE FOR PROGRAMS.—For pur-
poses of this section, the senior Department of Defense official re-
sponsible for a major automated information system program or 
other major information technology investment program is— 

(1) in the case of an automated information system or infor-
mation technology investment to be acquired for a military de-
partment, the senior acquisition executive for the military de-
partment; or 
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(2) in the case of any other automated information system or 
information technology investment to be acquired for the De-
partment of Defense or any component of the Department of 
Defense, the Under Secretary of Defense for Acquisition, Tech-
nology, and Logistics. 

(c) REPORT ON SIGNIFICANT CHANGES IN PROGRAM.— 
(1) IN GENERAL.—If, based on a quarterly report submitted 

by the program manager of a major automated information 
system program pursuant to subsection (a), the senior Depart-
ment of Defense official responsible for the program makes a 
determination described in paragraph (2), the official shall, not 
later than 45 days after receiving such report, notify øthe con-
gressional defense committees¿ the Office of Management and 
Budget, the Government Accountability Office, the Committee 
on Armed Services of the Senate, the Committee on Armed Serv-
ices of the House of Representatives, the Committee on Home-
land Security and Governmental Affairs of the Senate, and the 
Committee on Oversight and Government Reform of the House 
of Representatives in writing of such determination. 

(2) COVERED DETERMINATION.—A determination described in 
this paragraph with respect to a major automated information 
system program is a determination that— 

(A) there has been a schedule change that will cause a 
delay of more than six months but less than a year in any 
program schedule milestone or significant event from the 
schedule originally submitted øto Congress¿ under para-
graph (1) or (2) of section 2445b(b) of this title ø10 USCS 
§ 2445b(b)¿; 

(B) the estimated program development cost or full life- 
cycle cost for the program has increased by at least 15 per-
cent, but less than 25 percent, over the original estimate 
submitted øto Congress¿ under paragraph (3) of section 
2445b(b) of this title ø10 USCS § 2445b(b)¿; øor¿ 

(C) there has been a significant, adverse change in the 
expected performance of the major automated information 
system to be acquired under the program from the param-
eters originally submitted øto Congress¿ under paragraph 
(4) of section 2445b(b) of this title ø10 USCS § 2445b(b)¿; 
or ø.¿ 

(D) the Earned Value Management of the program has 
changed by at least 15 percent, but less than 25 percent. 

(3) NOTIFICATION REQUIREMENTS.—The notification re-
quired under paragraph (1) shall include— 

(A) the date on which the determination described in 
paragraph (2) was made; 

(B) the amount of the cost increases and the extent of the 
schedule delays with respect to such program; 

(C) any requirements that— 
(i) were added subsequent to the original contract; or 
(ii) were part of the original contract, but were 

changed by deferment or deletion from the original 
schedule, or were otherwise no longer included in the 
contract; 

(D) an explanation of the differences between— 
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(i) the estimate at completion between the program 
manager, any contract, and any independent analysis 
and 

(ii) the original budget at completion; 
(E) a statement of the reasons underlying the program’s 

significant changes; and 
(F) a summary of the plan of action to remedy the signifi-

cant changes. 
(4) ALTERNATIVE SIGNIFICANT CHANGES DETERMINATION.—If 

the program manager determines, subsequent to a change in the 
primary business case or key functional requirements, that 
without such change the program would undergo significant 
changes— 

(A) the program manager shall notify the Secretary of 
Defense of the significant changes; and 

(B) the Secretary of Defense shall notify the congressional 
defense committees in accordance with the requirements of 
this subsection. 

(d) REPORT ON CRITICAL CHANGES IN PROGRAM.— 
(1) IN GENERAL.—If, based on a quarterly report submitted 

by the program manager of a major automated information 
system program or other major information technology invest-
ment program pursuant to subsection (a), the senior Depart-
ment of Defense official responsible for the program makes a 
determination described in paragraph (2), the official shall, not 
later than 60 days after receiving such report— 

(A) carry out an evaluation of the program under sub-
section (e); and 

(B) submit, through the Secretary of Defense, to øthe 
congressional defense committees¿ the Office of Manage-
ment and Budget, the Government Accountability Office, 
the Committee on Armed Services of the Senate, the Com-
mittee on Armed Services of the House of Representatives, 
the Committee on Homeland Security and Governmental 
Affairs of the Senate, and the Committee on Oversight and 
Government Reform of the House of Representatives a re-
port meeting the requirements of subsection (f). 

(2) COVERED DETERMINATION.—A determination described in 
this paragraph with respect to a major automated information 
system program or other major information technology invest-
ment program is a determination that— 

(A) the automated information system or information 
technology investment failed to achieve initial operational 
capability within five years after funds were first obligated 
for the program; 

(B) there has been a schedule change that will cause a 
delay of one year or more in any program schedule mile-
stone or significant event from the schedule originally sub-
mitted øto Congress¿ under paragraph (1) or (2) of section 
2445b(b) of this title ø10 USCS § 2445b(b)¿ or section 
2445b(d) of this title ø10 USCS § 2445b(d)¿, as applicable; 

(C) the estimated program development cost or full life- 
cycle cost for the program has increased by 25 percent or 
more over the original estimate submitted øto Congress¿ 
under paragraph (3) of section 2445b(b) of this title ø10 

VerDate Mar 15 2010 08:09 May 08, 2010 Jkt 056260 PO 00000 Frm 00023 Fmt 6659 Sfmt 6602 E:\HR\OC\SR179.XXX SR179pw
al

ke
r 

on
 D

S
K

8K
Y

B
LC

1P
R

O
D

 w
ith

 H
E

A
R

IN
G



20 

USCS § 2445b(b)¿ or section 2445b(d) of this title ø10 
USCS § 2445b(d)¿, as applicable ø; or¿ 

(D) there has been a change in the expected performance 
of the major automated information system or major infor-
mation technology investment to be acquired under the 
program that will undermine the ability of the system to 
perform the functions anticipated at the time information 
on the program was originally submitted øto Congress¿ 
under section 2445b(b) of this title ø10 USCS § 2445b(b)¿ 
or section 2445b(d) of this title ø10 USCS § 2445b(d)¿, as 
applicable; or ø.¿ 
(E) the Earned Value Management of the program has 
changed by at least 25 percent. 

(3) ALTERNATIVE CRITICAL CHANGES DETERMINATION.—If the 
program manager determines, subsequent to a change in the 
primary business case or key functional requirements, that 
without such change the program would undergo critical 
changes— 

(A) the program manager shall notify the Secretary of 
Defense of the critical changes; and 

(B) the Secretary of Defense shall fulfill the requirements 
described in subparagraphs (A) and (B) of paragraph (1). 

(e) PROGRAM EVALUATION.—The evaluation of a major automated 
information system program or other major information technology 
investment program conducted under this subsection for purposes 
of subsection (d)(1)(A) shall include an assessment of— 

(1) the projected schedule and an independent government 
cost assessment provided by the Director of Independent Cost 
Assessment øcost and schedule¿ for completing the program if 
current requirements are not modified; 

(2) the projected schedule and an independent government 
cost assessment provided by the Director of Independent Cost 
Assessment øcost and schedule ¿for completing the program 
based on reasonable modification of such requirements; and 

(3) the rough order of magnitude of the cost and schedule for 
any reasonable alternative system or capability. 

(f) REPORT ON CRITICAL PROGRAM CHANGES.—A report on a 
major automated information system program or other major infor-
mation technology investment program conducted under this sub-
section for purposes of subsection (d)(1)(B) shall include—øinclude 
a written certification¿ 

(1) a written certification (with supporting explanation) stat-
ing that— 

(A) ø(1)¿ the automated information system or informa-
tion technology investment to be acquired under the pro-
gram is essential to the national security or to the efficient 
management of the Department of Defense; 

(B) ø(2)¿ there is no alternative to the system or infor-
mation technology investment which will provide equal or 
greater capability at less cost; 

(C) ø(3)¿ the new estimates of the costs, schedule, and 
performance parameters with respect to the program and 
system or information technology investment, as applica-
ble, have been determined, with the concurrence of the Di-
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rector of Cost Assessment and Program Evaluation, to be 
reasonable; and 

(D) ø(4)¿ the management structure for the program is 
adequate to manage and control program costs; and ø.¿ 

(E) all technical and business requirements have been re-
viewed and validated to ensure alignment with the reported 
business case; and 

(2) a description of— 
(A) the primary business case and key functional require-

ments for the program, including an analysis of alter-
natives; 

(B) any portions of the program that have technical re-
quirements of sufficient clarity that such portions may be 
feasibly procured under firm, fixed-price type contract; and 

(C) any changes to the primary business case or key func-
tional requirements which have occurred since the inception 
of the program. 

(g) PROHIBITION ON OBLIGATION OF FUNDS.— 
(1) If the determination of a critical change to a program is 

made by the senior Department official responsible for the pro-
gram under subsection (d)(2) and a report is not submitted to 
Congress within the 60-day period provided by subsection 
(d)(1), appropriated funds may not be obligated for any major 
contract under the program. 

(2) The prohibition on the obligation of funds for a program 
under paragraph (1) shall cease to apply on the date on which 
Congress has received a report in compliance with the require-
ments of subsection (d)(2). 

* * * * * * * 

TITLE 31—MONEY AND FINANCE 

* * * * * * * 

Subtitle II—The Budget Process 

* * * * * * * 

CHAPTER 11—THE BUDGET AND FISCAL, BUDGET, AND 
PROGRAM INFORMATION 

* * * * * * * 

§ 1105. Budget contents and submission to Congress 
(a) On or after the first Monday in January but not later than 

the first Monday in February of each year, the President shall sub-
mit a budget of the United States Government for the following fis-
cal year. Each budget shall include a budget message and sum-
mary and supporting information. The President shall øinclude in 
each budget the following¿ include in each budget— 

(1) information on activities and functions of the 
Governmentø.¿; 

(2) when practicable, information on costs and achievements 
of Government programsø.¿; 

(3) other desirable classifications of informationø.¿; 
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(4) a reconciliation of the summary information on expendi-
tures with proposed appropriationsø.¿; 

(5) except as provided in subsection (b) of this section, esti-
mated expenditures and proposed appropriations the President 
decides are necessary to support the Government in the fiscal 
year for which the budget is submitted and the 4 fiscal years 
after that yearø.¿; 

(6) estimated receipts of the Government in the fiscal year 
for which the budget is submitted and the 4 fiscal years after 
that year under— 

(A) laws in effect when the budget is submitted; and 
(B) proposals in the budget to increase revenuesø.¿; 

(7) appropriations, expenditures, and receipts of the Govern-
ment in the prior fiscal yearø.¿; 

(8) estimated expenditures and receipts, and appropriations 
and proposed appropriations, of the Government for the cur-
rent fiscal yearø.¿; 

(9) balanced statements of the— 
(A) condition of the Treasury at the end of the prior fis-

cal year; 
(B) estimated condition of the Treasury at the end of the 

current fiscal year; and 
(C) estimated condition of the Treasury at the end of the 

fiscal year for which the budget is submitted if financial 
proposals in the budget are adoptedø.¿; 

(10) essential information about the debt of the 
Governmentø.¿; 

(11) other financial information the President decides is de-
sirable to explain in practicable detail the financial condition 
of the Governmentø.¿; 

(12) for each proposal in the budget for legislation that would 
establish or expand a Government activity or function, a table 
showing— 

(A) the amount proposed in the budget for appropriation 
and for expenditure because of the proposal in the fiscal 
year for which the budget is submitted; and 

(B) the estimated appropriation required because of the 
proposal for each of the 4 fiscal years after that year that 
the proposal will be in effectø.¿; 

(13) an allowance for additional estimated expenditures and 
proposed appropriations for the fiscal year for which the budg-
et is submittedø.¿; 

(14) an allowance for unanticipated uncontrollable expendi-
tures for that yearø.¿; 

(15) a separate statement on each of the items referred to in 
section 301(a)(1)(5) of the Congressional Budget Act of 1974 (2 
U.S.C. 632(a)(1)(5))ø.¿; 

(16) the level of tax expenditures under existing law in the 
tax expenditures budget (as defined in section 3(a)(3) of the 
Congressional Budget Act of 1974 (2 U.S.C. 622(a)(3)) for the 
fiscal year for which the budget is submitted, considering pro-
jected economic factors and changes in the existing levels 
based on proposals in the budgetø.¿; 

(17) information on estimates of appropriations for the fiscal 
year following the fiscal year for which the budget is submitted 
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for grants, contracts, and other payments under each program 
for which there is an authorization of appropriations for that 
following fiscal year when the appropriations are authorized to 
be included in an appropriation law for the fiscal year before 
the fiscal year in which the appropriation is to be available for 
obligationø.¿; 

(18) a comparison of the total amount of budget outlays for 
the prior fiscal year, estimated in the budget submitted for 
that year, for each major program having relatively uncontrol-
lable outlays with the total amount of outlays for that program 
in that yearø.¿; 

(19) a comparison of the total amount of receipts for the 
prior fiscal year, estimated in the budget submitted for that 
year, with receipts received in that year, and for each major 
source of receipts, a comparison of the amount of receipts esti-
mated in that budget with the amount of receipts from that 
source in that yearø.¿; 

(20) an analysis and explanation of the differences between 
each amount compared under clauses (18) and (19) of this 
subsectionø.¿; 

(21) a horizontal budget showing— 
(A) the programs for meteorology and of the National 

Climate Program established under section 5 of the Na-
tional Climate Program Act (15 U.S.C. 2904); 

(B) specific aspects of the program of, and appropriations 
for, each agency; and 

(C) estimated goals and financial requirementsø.¿; 
(22) a statement of budget authority, proposed budget au-

thority, budget outlays, and proposed budget outlays, and de-
scriptive information in terms of— 

(A) a detailed structure of national needs that refers to 
the missions and programs of agencies (as defined in sec-
tion 101 of this title); and 

(B) the missions and basic programsø.¿; 
(23) separate appropriation accounts for appropriations 

under the Occupational Safety and Health Act of 1970 (29 
U.S.C. 651 et seq.) and the Federal Mine Safety and Health 
Act of 1977 (30 U.S.C. 801 et seq.)ø.¿; 

(24) recommendations on the return of Government capital 
to the Treasury by a mixed-ownership corporation (as defined 
in section 9101(2) of this title) that the President decides are 
desirableø.¿; 

(25) a separate appropriation account for appropriations for 
each Office of Inspector General of an establishment defined 
under section 11(2) of the Inspector General Act of 1978ø.¿; 

(26) a separate statement of the amount of appropriations re-
quested for the Office of National Drug Control Policy and each 
program of the National Drug Control Programø.¿; 

(27) a separate statement of the amount of appropriations re-
quested for the Office of Federal Financial Managementø.¿; 

(28) beginning with fiscal year 1999, a Federal Government 
performance plan for the overall budget as provided for under 
section 1115ø.¿; 
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(29) information about the Violent Crime Reduction Trust 
Fund, including a separate statement of amounts in that Trust 
Fundø.¿; 

(30) an analysis displaying, by agency, proposed reductions 
in full-time equivalent positions compared to the current year’s 
level in order to comply with section 5 of the Federal Work-
force Restructuring Act of 1994ø.¿; 

(31) a separate statement of the amount of appropriations re-
quested for the Chief Financial Officer in the Executive Office 
of the Presidentø.¿; 

(32) a statement of the levels of budget authority and outlays 
for each program assumed to be extended in the baseline as 
provided in section 257(b)(2)(A) and for excise taxes assumed 
to be extended under section 257(b)(2)(C) of the Balanced 
Budget and Emergency Deficit Control Act of 1985ø.¿; 

(33) a separate appropriation account for appropriations for 
the Inspectors General Criminal Investigator Academy and the 
Inspectors General Forensic Laboratory of the Department of 
the Treasuryø.¿; 

(34) with respect to the amount of appropriations requested 
for use by the Export-Import Bank of the United States, a sep-
arate statement of the amount requested for its program budg-
et, the amount requested for its administrative expenses, and 
of the amount requested for its administrative expenses, the 
amount requested for technology expensesø.¿; 

ø(33)¿ (35) (a) * * * 
(h)(1) If there is a medicare funding warning under section 

801(a)(2) of the Medicare Prescription Drug, Improvement, and 
Modernization Act of 2003 made in a year, the President shall sub-
mit to Congress, within the 15-day period beginning on the date of 
the budget submission to Congress under subsection (a) for the suc-
ceeding year, proposed legislation to respond to such warning. 

(2) Paragraph (1) does not apply if, during the year in which the 
warning is made, legislation is enacted which eliminates excess 
general revenue medicare funding (as defined in section 801(c) of 
the Medicare Prescription Drug, Improvement, and Modernization 
Act of 2003) for the 7-fiscal-year reporting period, as certified by 
the Board of Trustees of each medicare trust fund (as defined in 
section 801(c)(5) of such Act) not later than 30 days after the date 
of the enactment of such legislationø.¿; and 

(36) the reports prepared under section 11317(f) of title 40, 
United States Code, relating to the core IT investment projects 
of the agency. 

* * * * * * * 

TITLE 40—PUBLIC BUILDINGS, PROPERTY, 
AND WORKS 

* * * * * * * 

Subtitle III—Information Technology 
Management 

* * * * * * * 
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CHAPTER 113—RESPONSIBILITY FOR ACQUISITIONS OF 
INFORMATION TECHNOLOGY 

* * * * * * * 

Subchapter II—Executive Agencies 

* * * * * * * 

§ 11317. [Significant deviations] Significant and gross devi-
ations 

‘‘(a) DEFINITIONS.—In this subchapter: 
‘‘(1) AGENCY HEAD.—The term ‘Agency Head’ means the head 

of the Federal agency that is primarily responsible for the IT in-
vestment project under review. 

‘‘(2) ANSI EIA 748 B STANDARD.—The term ‘ANSI—EIA–748– 
B Standard’ means the measurement tool jointly developed by 
the American National Standards Institute and the Electronic 
Industries Alliance to analyze Earned Value Management sys-
tems. 

‘‘(3) APPROPRIATE CONGRESSIONAL COMMITTEES.—The term 
‘appropriate congressional committees’ means— 

‘‘(A) the Committee on Homeland Security and Govern-
mental Affairs of the Senate; 

‘‘(B) the Committee on Oversight and Government Reform 
of the House of Representatives; 

‘‘(C) the Committee on Appropriations of the Senate; 
‘‘(D) the Committee on Appropriations of the House of 

Representatives; and 
‘‘(E) any other relevant congressional committee with ju-

risdiction over an agency required to take action under this 
section. 

‘‘(4) CHIEF INFORMATION OFFICER.—The term ‘Chief Informa-
tion Officer’ means the Chief Information Officer designated 
under section 3506(a)(2) of title 44 of the Federal agency that 
is primarily responsible for the IT investment project under re-
view. 

‘‘(5) CORE IT INVESTMENT PROJECT.—The terms ‘core IT in-
vestment project’ and ‘core project’ mean a mission critical IT 
investment project designated as such by the Chief Information 
Officer, with approval by the Agency Head under subsection (b). 

‘‘(6) DIRECTOR.—The term ‘Director’ means the Director of the 
Office of Management and Budget. 

‘‘(7) EARNED VALUE MANAGEMENT.—The term ‘Earned Value 
Management’ means the cost, performance, and schedule data 
used to determine project status and developed in accordance 
with the ANSI EIA–748–B standard. 

‘‘(8) GROSSLY DEVIATED.—The term ‘grossly deviated’ means 
cost, schedule, or performance variance that is at least 40 per-
cent from the Original Baseline. 

‘‘(9) INDEPENDENT GOVERNMENT COST ESTIMATE.—The term 
‘independent government cost estimate’ means a pragmatic and 
neutral analysis, assessment, and quantification of all costs 
and risks associated with the acquisition of an IT investment 
project, which— 
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‘‘(A) is based on programmatic and technical specifica-
tions provided by the office within the agency with primary 
responsibility for the development, procurement, and deliv-
ery of the project; 

‘‘(B) is formulated and provided by an entity other than 
the office within the agency with primary responsibility for 
the development, procurement, and delivery of the project; 

‘‘(C) contains sufficient detail to inform the selection of 
an Earned Value Management baseline benchmark meas-
ure under the ANSI EIA 748–B standard; and 

‘‘(D) accounts for the full life cycle cost plus associated 
operations and maintenance expenses over the usable life of 
the project’s deliverables. 

‘‘(10) IT INVESTMENT PROJECT.—The terms ‘major IT invest-
ment project’ and ‘project’ mean an information technology sys-
tem or information technology acquisition, excluding systems or 
acquisitions of the Department of Defense, that— 

(A) requires special management attention because of its 
importance to the mission or function of the agency, a com-
ponent of the agency, or another organization; 

(B) is for financial management and obligates more than 
$500,000 annually; 

(C) has significant program or policy implications; 
(D) has high executive visibility; 
(E) has high development, operating, or maintenance 

costs; 
(F) is funded through other than direct appropriations; 

or 
(G) is defined as major by the agency’s capital planning 

and investment control process 
‘‘(11) LIFE CYCLE COST.—The term ‘life cycle cost’ means the 

total cost of an IT investment project for planning, research and 
development, modernization, enhancement, operation, and 
maintenance. 

‘‘(12) ORIGINAL BASELINE.— 
‘‘(A) IN GENERAL.—Except as provided under subpara-

graph (B), the term ‘Original Baseline’ means the ANSI 
EIA–748–B Standard-compliant Earned Value Manage-
ment benchmark established at the commencement of an IT 
investment project. 

‘‘(B) GROSSLY DEVIATED PROJECT.—If an IT investment 
project grossly deviates from its Original Baseline (as de-
fined in subparagraph (A)), the term ‘Original Baseline’ 
means the ANSI EIA–748–B Standard-compliant Earned 
Value Management benchmark established under sub-
section (e)(3)(C). 

‘‘(13) SIGNIFICANTLY DEVIATED.—The term ‘significantly devi-
ated’ means Earned Value Management variance that is at 
least 20 percent from the Original Baseline. 

‘‘(b) CORE IT INVESTMENT PROJECTS DESIGNATION.—Except as 
provided under paragraph (2), each Chief Information Officer, with 
approval by the Agency Head, shall— 

‘‘(1) identify the major IT investments that are the most crit-
ical to the agency; and 
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‘‘(2) any project as a core ‘IT investment project’ or a ‘core 
project’, upon determining that the project is a mission critical 
IT investment project that— 

‘‘(A) represents a significant high-dollar value relative to 
the average IT investment project in the agency’s portfolio; 

‘‘(B) delivers a capability critical to the successful comple-
tion of the agency mission, or a portion of such mission; 

‘‘(C) incorporates unproven or previously undeveloped 
technology to meet primary project technical requirements; 
or 

‘‘(D) would have a significant negative impact on the suc-
cessful completion of the agency mission if the project expe-
rienced significant cost, schedule, or performance devi-
ations. 

‘‘(c) COST, SCHEDULE, AND PERFORMANCE REPORTS.— 
‘‘(1) QUARTERLY REPORTS.—Not later than 14 days after the 

end of each fiscal quarter, the project manager for an IT invest-
ment project shall submit a written report to the Chief Informa-
tion Officer that includes, as of the last day of the applicable 
quarter— 

‘‘(A) a description of the cost, schedule, and performance 
of all projects under the project manager’s supervision; 

‘‘(B) the original and current project cost, schedule, and 
performance benchmarks for each project under the project 
manager’s supervision; 

‘‘(C) the quarterly and cumulative cost, schedule, and 
performance variance related to each IT investment project 
under the project manager’s supervision since the com-
mencement of the project; 

‘‘(D) for each IT investment project under the project 
manager’s supervision, any known, expected, or anticipated 
changes to project schedule milestones or project perform-
ance benchmarks included as part of the original or current 
baseline description; 

‘‘(E) the current cost, schedule, and performance status of 
all IT investment projects under supervision that were pre-
viously identified as significantly deviated or grossly devi-
ated; and 

‘‘(F) any corrective actions taken to address problems dis-
covered under subparagraphs (C) through (E). 

‘‘(2) INTERIM REPORTS.—If the project manager for an IT in-
vestment project determines that there is reasonable cause to be-
lieve that an IT investment project has significantly deviated or 
grossly deviated since the issuance of the latest quarterly report, 
the project manager shall submit to the Chief Information Offi-
cer, not later than 14 days after such determination, a report 
on the project that includes, as of the date of the report— 

‘‘(A) a description of the original and current program 
cost, schedule, and performance benchmarks; 

‘‘(B) the cost, schedule, or performance variance related to 
the IT investment project since the commencement of the 
project; 

‘‘(C) any known, expected, or anticipated changes to the 
project schedule milestones or project performance bench-
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marks included as part of the original or current baseline 
description; 

‘‘(D) the major reasons underlying the significant or gross 
deviation of the project; and 

‘‘(E) a corrective action plan to correct such deviations. 
‘‘(d) DETERMINATION OF SIGNIFICANT DEVIATION.— 

‘‘(1) CHIEF INFORMATION OFFICER.—Upon receiving a report 
under subsection (c), the Chief Information Officer shall— 

‘‘(A) determine if any IT investment project has signifi-
cantly deviated; and 

‘‘(B) report such determination to the Agency Head. 
‘‘(2) CONGRESSIONAL NOTIFICATION.—If the Chief Information 

Officer determines under paragraph (1) that an IT investment 
project has significantly deviated and the Agency Head has not 
issued a report to the appropriate congressional committees of 
a significant deviation for that project under this section since 
the project was last required to be rebaselined under this sec-
tion, the Agency Head shall submit a report to the appropriate 
congressional committees, the Director, and the Government Ac-
countability Office that includes— 

‘‘(A) written notification of such determination; 
‘‘(B) the date on which such determination was made; 
‘‘(C) the amount of the cost increases and the extent of the 

schedule delays with respect to such project; 
‘‘(D) any requirements that— 

‘‘(i) were added subsequent to the original contract; 
or 

‘‘(ii) were originally contracted for, but were changed 
by deferment or deletion from the original schedule, or 
were otherwise no longer included in the requirements 
contracted for; 

‘‘(E) an explanation of the differences between— 
‘‘(i) the estimate at completion between the project 

manager, any contractor, and any independent anal-
ysis; and 

‘‘(ii) the original budget at completion; 
‘‘(F) a statement of the reasons underlying the project’s 

significant deviation; and 
‘‘(G) a summary of the plan of action to remedy the sig-

nificant deviation. 
‘‘(3) DEADLINE.— 

‘‘(A) NOTIFICATION BASED ON QUARTERLY REPORT.—If the 
determination of significant deviation is based on a report 
submitted under subsection (b)(1), the Agency Head shall 
notify Congress and the Director in accordance with para-
graph (2) not later than 21 days after the end of the quarter 
upon which such report is based. 

‘‘(B) NOTIFICATION BASED ON INTERIM REPORT.—If the de-
termination of significant deviation is based on a report 
submitted under subsection (b)(2), the Agency Head shall 
notify Congress and the Director in accordance with para-
graph (2) not later than 21 days after the submission of 
such report. 

‘‘(C) METHOD OF DELIVERY.—Information required under 
paragraphs (1) and (2) may be provided through the Web 
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site established under section 11302(c)(1) in a manner con-
sistent with guidance from the Office of Management and 
Budget to satisfy reporting requirements and to reduce pa-
perwork. 

‘‘(e) DETERMINATION OF GROSS DEVIATION.— 
‘‘(1) CHIEF INFORMATION OFFICER.—Upon receiving a report 

under subsection (c), the Chief Information Officer shall— 
‘‘(A) determine if any IT investment project has grossly 

deviated; and 
‘‘(B) report any such determination to the Agency Head. 

‘‘(2) CONGRESSIONAL NOTIFICATION.—If the Chief Information 
Officer determines under paragraph (1) that an IT investment 
project has grossly deviated and the Agency Head has not 
issued a report to the appropriate congressional committees of 
a gross deviation for that project under this section since the 
project was last required to be rebaselined under this section, 
the Agency Head shall submit a report to the appropriate con-
gressional committees, the Director, and the Government Ac-
countability Office that includes— 

‘‘(A) written notification of such determination, which 
states— 

‘‘(i) the date on which such determination was made; 
and 

‘‘(ii) an indication of whether or not the project has 
been previously reported as a significant or gross devi-
ation by the Chief Information Officer, and the date of 
any such report; 

‘‘(B) incorporations by reference of all prior reports to 
Congress on the project required under this section; 

‘‘(C) updated accounts of the items described in subpara-
graphs (C) through (G) of subsection (d)(2); 

‘‘(D) the original estimate at completion for the project 
manager, any contractor, and any independent analysis; 

‘‘(E) a graphical depiction that shows monthly planned 
expenditures against actual expenditures since the com-
mencement of the project; 

‘‘(F) the amount, if any, of incentive or award fees any 
contractor has received since the commencement of the con-
tract and the reasons for receiving such incentive or award 
fees; 

‘‘(G) the project manager’s estimated cost at completion 
and estimated completion date for the project if current re-
quirements are not modified; 

‘‘(H) the project manager’s estimated cost at completion 
and estimated completion date for the project based on rea-
sonable modification of such requirements; 

‘‘(I) an explanation of the most significant occurrence con-
tributing to the variance identified, including cost, sched-
ule, and performance variances, and the effect such occur-
rence will have on future project costs and program sched-
ule; 

‘‘(J) a statement regarding previous or anticipated re-
baselining or replanning of the project and the names of 
the individuals responsible for approval; 
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‘‘(K) the original life cycle cost of the investment and the 
expected life cycle cost of the investment expressed in con-
stant base year dollars and in current dollars; and 

‘‘(L) a comprehensive plan of action to remedy the gross 
deviation, and milestones established to control future cost, 
schedule, and performance deviations in the future. 

(3) METHOD OF DELIVERY.—Information required under para-
graphs (1) and (2) may be provided through the Web site estab-
lished under section 11302(c)(1) in a manner consistent with 
guidance from the Office of Management and Budget to satisfy 
reporting requirements and to reduce paperwork. 

‘‘(3) REMEDIAL ACTION.— 
‘‘(A) IN GENERAL.—If the Chief Information Officer deter-

mines under paragraph (1) that an IT investment project 
has grossly deviated, the Agency Head, in consultation with 
the Chief Information Officer, shall develop and implement 
a remedial action plan that includes— 

‘‘(i) a report that— 
‘‘(I) describes the primary business case and key 

functional requirements for the project; 
‘‘(II) describes any portions of the project that 

have technical requirements of sufficient clarity 
that such portions may be feasibly procured under 
firm, fixed-price contract; 

‘‘(III) includes a certification by the Agency 
Head, after consultation with the Chief Informa-
tion Officer, that all technical requirements have 
been reviewed and validated to ensure alignment 
with the reported business case; 

‘‘(IV) describes any changes to the primary busi-
ness case or key functional requirements which 
have occurred since project inception; and 

‘‘(V) includes an independent government cost es-
timate for the project conducted by an entity ap-
proved by the Director; 

‘‘(ii) an analysis that— 
‘‘(I) describes agency business goals that the 

project was originally designed to address; 
‘‘(II) includes a gap analysis of what project 

deliverables remain in order for the agency to ac-
complish the business goals referred to in sub-
clause (I); 

‘‘(III) identifies the 3 most cost-effective alter-
native approaches to the project which would 
achieve the business goals referred to in subclause 
(I); and 

‘‘(IV) includes a cost-benefit analysis, which com-
pares— 

‘‘(aa) the completion of the project with the 
completion of each alternative approach, after 
factoring in future costs associated with the 
termination of the project; and 

‘‘(bb) the termination of the project without 
pursuit of alternatives, after factoring in fore-
gone benefits; and 
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‘‘(iii) a new baseline of the project is established that 
is consistent with the independent government cost esti-
mate required under clause (i)(V); and 

‘‘(iv) the project is designated as a core IT investment 
project and subjected to the requirements under sub-
section (f). 

‘‘(B) SUBMISSION TO CONGRESS.—The remedial action 
plan and all corresponding reports, analyses, and actions 
under this paragraph shall be submitted to the appropriate 
congressional committees and the Director. 

‘‘(C) REPORTING AND ANALYSIS EXEMPTIONS.— 
‘‘(i) IN GENERAL.—The Chief Information Officer, in 

coordination with the Agency Head and the Director, 
may forego the completion of any element of a report or 
analysis under clause (i) or (ii) of subparagraph (A) if 
the Chief Information Officer determines that such ele-
ment is not relevant to the understanding of the dif-
ficulties facing the project or further continuation of 
the project in a timely and cost-efficient manner. 

‘‘(ii) IDENTIFICATION OF REASONS.—The Chief Infor-
mation Officer shall include the reasons for not includ-
ing any element referred to in clause (i) in the report 
submitted to Congress under subparagraph (B). 

‘‘(4) DEADLINE AND FUNDING CONTINGENCY.— 
‘‘(A) NOTIFICATION AND REMEDIAL ACTION BASED ON 

QUARTERLY REPORT.— 
‘‘(i) IN GENERAL.—If the determination of gross devi-

ation is based on a report submitted under subsection 
(c)(1), the Agency Head shall— 

‘‘(I) not later than 45 days after the end of the 
quarter upon which such report is based, notify the 
appropriate congressional committees and the Di-
rector in accordance with paragraph (2); and 

‘‘(II) not later than 180 days after the end of the 
quarter upon which such report is based, ensure 
the completion of remedial action under paragraph 
(3). 

‘‘(ii) FAILURE TO MEET DEADLINES.—If the Agency 
Head fails to meet the deadlines described in clause 
(i)(II), additional funds may not be obligated to sup-
port expenditures associated with the project until the 
requirements of this subsection have been fulfilled. 

‘‘(B) NOTIFICATION AND REMEDIAL ACTION BASED ON IN-
TERIM REPORT.— 

‘‘(i) IN GENERAL.—If the determination of gross devi-
ation is based on a report submitted under subsection 
(c)(2), the Agency Head shall— 

‘‘(I) not later than 45 days after the submission 
of such report, notify the appropriate congressional 
committees in accordance with paragraph (2); and 

‘‘(II) not later than 180 days after the submission 
of such report, ensure the completion of remedial 
action in accordance with paragraph (3). 

‘‘(ii) FAILURE TO MEET DEADLINES.—If the Agency 
Head fails to meet the deadlines described in clause 
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(i)(II), additional funds may not be obligated to sup-
port expenditures associated with the project until the 
requirements of this subsection have been fulfilled. 

‘‘(f) ADDITIONAL REQUIREMENTS FOR CORE IT INVESTMENT 
PROJECT REPORTS.— 

‘‘(1) INITIAL REPORT.—If a report described in subsection 
(e)(3)(A) has not been submitted for a core IT investment 
project, the Agency Head, in coordination with the Chief Infor-
mation Officer and responsible program managers, shall pre-
pare an initial report for inclusion in the first budget submitted 
to Congress under section 1105(a) of title 31, United States 
Code, after the designation of a project as a core IT investment 
project, which includes— 

‘‘(A) a description of the primary business case and key 
functional requirements for the project; 

‘‘(B) an identification and description of any portions of 
the project that have technical requirements of sufficient 
clarity that such portions may be feasibly procured under 
firm, fixed-price contracts; 

‘‘(C) an independent government cost estimate for the 
project; 

‘‘(D) certification by the Chief Information Officer that all 
technical requirements have been reviewed and validated to 
ensure alignment with the reported business case; and 

‘‘(E) any changes to the primary business case or key 
functional requirements which have occurred since project 
inception. 

‘‘(2) QUARTERLY REVIEW OF BUSINESS CASE.—The Agency 
Head, in coordination with the Chief Information Officer and 
responsible program managers, shall— 

‘‘(A) monitor the primary business case and core 
functionality requirements reported to Congress and the Di-
rector for designated core IT investment projects; and 

‘‘(B) if changes to the primary business case or key func-
tional requirements for a core IT investment project occur 
in any fiscal quarter, submit a report to Congress and the 
Director not later than 14 days after the end of such quar-
ter that details the changes and describes the impact the 
changes will have on the cost and ultimate effectiveness of 
the project. 

‘‘(3) ALTERNATIVE SIGNIFICANT DEVIATION DETERMINATION.— 
If the Chief Information Officer determines, subsequent to a 
change in the primary business case or key functional require-
ments, that without such change the project would have signifi-
cantly deviated— 

‘‘(A) the Chief Information Officer shall notify the Agency 
Head of the significant deviation; and 

‘‘(B) the Agency Head shall fulfill the requirements under 
subsection (d)(2) in accordance with the deadlines under 
subsection (d)(3). 

‘‘(4) ALTERNATIVE GROSS DEVIATION DETERMINATION.—If the 
Chief Information Officer determines, subsequent to a change in 
the primary business case or key functional requirements, that 
without such change the project would have grossly deviated— 
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‘‘(A) the Chief Information Officer shall notify the Agency 
Head of the gross deviation; and 

‘‘(B) the Agency Head shall fulfill the requirements under 
subsections (e)(2) and (e)(3) in accordance with subsection 
(e)(4).’’ 

* * * * * * * 

§ 11319. Acquisition and development 
(a) PURPOSE.—The objective of this section is to significantly re-

duce— 
(1) cost overruns and schedule slippage from the estimates es-

tablished at the time the program is initially approved; 
(2) the number of requirements and business objectives at the 

time the program is approved that are not met by the delivered 
products; and 

(3) the number of critical defects and serious defects in deliv-
ered information technology. 

‘‘(b) ESTABLISHMENT OF PROGRAMS.—The Director of the Office of 
Management and Budget shall— 

(1) Not later than 180 days after the date of the enactment 
of this section, prescribe uniformly applicable guidance for 
agencies to implement the requirements of this section, which 
shall not include any exemptions to such requirements not spe-
cifically authorized under this section; and 

(2) Take any actions that are necessary to ensure that Federal 
agencies are in compliance with the guidance prescribed pursu-
ant to paragraph (1) not later than 1 year after the date of the 
enactment of this section. 

(c) ESTABLISHMENT OF PROGRAM.—Not later than 120 days after 
the enactment of this section, the Agency Head (as defined in section 
11317(a) of title 40, United States Code) shall establish a program 
to improve the information technology (referred to in this section as 
‘IT) process overseen by the Chief Information Officer. 

(d) PROGRAM REQUIREMENTS.—Each program established pursu-
ant to this section shall include— 

‘‘(1) a documented process for information technology acquisi-
tion planning, requirements development and management, 
project management and oversight, earned-value management, 
and risk management; 

‘‘(2) the development of appropriate metrics for performance 
measurement of— 

‘‘(A) processes and development status; 
‘‘(B) continuous process improvement; and 
‘‘(C) achievement of project outcomes; 

‘‘(3) a process to ensure that key program personnel have an 
appropriate level of experience and training and education, at 
an institution or institutions approved by the Director, in the 
planning, acquisition, execution, management, and oversight of 
information technology; 

‘‘(4) a process to ensure that the applicable department and 
subcomponents implement and adhere to established processes 
and requirements relating to the planning, acquisition, execu-
tion, management, and oversight of information technology pro-
grams and developments; and 
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‘‘(5) a process for the Chief Information Officer to intervene or 
stop the funding of an IT investment if it is at risk of not 
achieving major project milestones. 

‘‘(e) ANNUAL REPORT TO OMB.—Not later than the last day of 
February of each year, the Agency Head shall submit a report to 
Congress that includes— 

‘‘(1) a detailed summary of the accomplishments of the pro-
gram established by the Agency Head pursuant to this section; 

‘‘(2) the status of completeness of implementation of each of 
the program requirements, and the date each such requirement 
was deemed to be completed; 

‘‘(3) the percentage of Federal IT projects covered under the 
program compared to all of the IT projects of the agency, listed 
by number of programs and by annual dollars expended; 

‘‘(4) a detailed breakdown of the sources and uses of the 
amounts spent by the agency during the previous fiscal year to 
support the activities of the program; 

‘‘(5) a copy of any guidance issued under the program and a 
statement regarding whether each such guidance is mandatory; 

‘‘(6) the identification of the metrics developed in accordance 
with subsection (b)(2); 

‘‘(7) a description of how paragraphs (3) and (4) of subsection 
(b) have been implemented and any related agency guidance; 
and 

‘‘(8) a description of how continuous process improvement has 
been implemented and the objectives of such guidance.’’ 

(f) ANNUAL REPORT TO CONGRESS.—The Director of the Office of 
Management and Budget shall provide an annual report to Con-
gress on the status and implementation of the program established 
pursuant to this section. 

Æ 
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